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MARTIN LUTHER KING, JR. MEDICAL CENTER INPATIENT TOWER PROJECT
STATUS REPORT

Following is an update on the construction of the Martin Luther King, Jr. Medical Center
Inpatient Tower project for the week ending October 6, 2013.

Current Status

The project remains on schedule to achieve substantial completion by October 31,
2013. The critical path for completion continues to be on the Inpatient Tower,
specifically the basement and 1st and 2nd Floors. The most critical sequence includes
finishing construction to a point that fire and life safety systems, heating, ventilation, and
air conditioning can be tested and commissioned. Construction activities continue to
progress through the building from the top working down. The sequence of completing
finish work, testing of systems, and punch list corrections is underway across the
various floors..

Completion of the Central Plant buildings is required in order to occupy the other
hospital buildings. On October 3, 2013, the Office of Statewide Health Planning and
Development (OSHPD) issued a temporary certificate of occupancy for Central Plant
Phases 1, 2, and 4 (Central Plant Phase 3 was previously approved).

As scheduled on October 4, 2013, OSHPD completed testing of the fire alarms on all
floors of the Inpatient Tower. As described below, testing of the integration of the fire
alarm with other systems is continuing. Also, as scheduled, the State elevator inspector
approved the six elevators in the Inpatient Tower on October 3, 2013.
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During a recent inspection of the Inpatient Tower, OSHPD identified a number of
corrections that need to be made in various restrooms to comply with disabled access
standards. Hensel Phelps Construction Co. is working aggressively to correct these
items, and it is not expected to impact the completion schedule.

Critical Path Activities — October 7 - 20, 2013

• Inpatient Tower — Complete testing of fire alarm integration with elevators and
other building systems. Complete testing of various systems, including fire
sprinkler, egress lighting, and nurse call. Begin medical gas certification.

• Inpatient Tower — Address and remediate the Americans with Disabilities Act
clearance issues identified in the staff and public restrooms.

• Inpatient Tower Basement — Complete installation of morgue equipment.
Complete overhead ceiling closure work completion activities in the MRI area.
Continue punch list process.

• Inpatient Tower Level 1 — Complete acoustical ceiling the installation. Continue
air test and balance. Complete seismic joint at ambulance entry and security
vestibule. Install paramedic entrance door.

• Inpatient Tower Level 2 — Complete anchorage of medical equipment. Continue
punch list process.

• Inpatient Tower Level 3 — Continue punch list process.
• Inpatient Tower Level 4 — Continue punch list process.
• Inpatient Tower Level 5 — Continue punch list process.
• Ancillary Building — Complete elevators in preparation for State elevator testing.

Complete electrical connections to kitchen equipment.
• Hospital Support Building —Begin air balance, and fire alarm testing with the

Inspector of Record.
• Main Lobby and Admitting Building — PerForm fire alarm testing with the Inspector

of Record.

Significant Progress — September 23 — October 6, 2013

• Inpatient Tower — Performed acceptance testing of the fire alarm system with the
OSHPD Fire Life Safety Officer.

• Inpatient Tower —State elevator inspection successfully completed for the six
elevators in the Inpatient Tower.

• Central Plant 2 — OSHPD Certificate of Occupancy obtained.
• Central Plant 4 — OSHPD Certificate of Occupancy obtained.
• Inpatient Tower Basement — Completed air test and balance. Installed acoustical

ceiling tiles. Started installation of morgue equipment.
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• Inpatient Tower Level 1 — Continued overhead ceiling work completion and
began installation of acoustical ceiling tiles. Completed installation of radiology
equipment. Started air test and balance. Completed placement of terrazzo
flooring at security vestibule. Installation of seismic joint in progress at
ambulance entry and security vestibule.

• Inpatient Tower Level 2 — Completed air test and balance. Installed surgical
booms and integration equipment. Punch list corrections have commenced.

• Inpatient Tower Level 3 —Punch list work continued.
• Inpatient Tower Level 4 — Completed installation of bench seating at waiting

room. Punch list work continued.
• Inpatient Tower Level 5 —Punch list work continued.
• Ancillary Building — Installation of wood ceiling at cafeteria dining area

completed. Utility connections for kitchen equipment in progress. Acoustical
ceiling tiles installed on the 2nd Floor with exception of conference rooms.
Completed installation of the expansion joints with both the Multi-Service
Ambulatory Care Center and the Inpatient Tower.

Staffing

The contractor is continuing to maintain a significant number of construction workers in
the field (see below).

Mon. Tues. Wed. Thurs. Fri. Sat. Sun.
9/23/13 9/24/13 9/25/13 9/26/13 9/27/13 9/28/13 09/2913

291 297 299 297 285 52
(25 overtime)(27 overtime)(27 overtime)(27 overtime) (8 overtime) (overtime) (overtime)

Mon. Tues. Wed. Thurs. Fri. Sat. Sun.
9/30/13 10/1113 1012/13 10/3/13 10/4/13 1015/13 10/6/13

285 287 285 287 296 114
(16 overtime)(12 overtime)(13 overtime)(23 overtime) (2 overtime) (overtime) (overtime)

c~~~c art

• Installation of the art work in the courtyard adjacent to the Inpatient Tower is in
progress. The delivery of the sculpture for the entry drop-off circle is scheduled
for late November 2013. Amore detailed update on Civic Art projects is
available from the Arts Commission.
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Critical Events

• Public Works is holding weekly coordination meetings with MLK-LA regarding the
transition planning for building turnover and occupancy. MLK-LA representatives
are scheduled to participate in punch list walks beginning in October.
Coordination of the purchase and installation of medical equipment and other
equipment is ongoing. Training of MLK-LA staff on the operation and
maintenance of various equipment and building systems is being discussed as is
the coordination of various building components that are shared between
MLK-LA and the Department of Health Services.

• September 25, 2013, and October 2, 2013 — Public Works executive oversight
meeting with Hensel Phelps was held to coordinate project progress and ensure
timely resolution of remaining issues.

We will continue to provide you with regular updates on the progress of construction. If
you have any questions, please contact me or your staff may contact Jacob Williams at
(626) 458-4014.

DPH:vs
U:\pmdl\pmdiadmin\Dave\MLK\MLK Construction Status Week Ending Oct 6.doc

cc: Arts Commission (Erin Harkey)
Chief Executive Office (William T Fujioka, Brence Culp, Santos Kreimann,

Rita Robinson, Jan Takata)
County Counsel (John Krattli, Robert Cartwright)
Executive Office


